Cincinnati OH-KY-IN MSA Climate Planning Timeline and Milestones

ACTIVITY	July-23	August-23	September-23	October-23	November-23	December-23	January-24	February-24	March-24	April-24	May-24	June-24	July-24	August-24	September-24	October-24	November-24	December-24	January-25	February-25	March-25	April-25	May-25	June-25	July-25	August-25	September-25	October-25	November-25	December-25	January-26	February-26	March-26	April-26	May-26	June-26	July-26	August-26	September-26	October-26	November-26	December-26	January-27	February-27	March-27	April-27	May-27	June-27
Ongoing Processes and Meetings																																																
Develop Quality Assurance Plan																																																
Plan Working Group Meetings																																																
Meetings with Plan Steering Committee																																																
Quarterly Reports				*			*			*			*			*			*			*			*			*			*			*			*			*			*			*		
Priority Climate Action Plan																																																
GHG Inventory/Analysis																																																
Quantified GHG Reduction Measures																																																
Quantification of GHG and LI-DC Benefits						FG																																										
Review of Authority to Implement																																																
Publish PCAP								*																																								
Comprehensive Climate Action Plan																																																
GHG Inventory and Projections																																																
GHG Target Setting																																																
Quantified GHG Reduction Measures																																																
Benefits and LI-DC Benefits Analyses										FG																																						
Review of Authority and Funding Opportunities																																																
Workforce Analysis and Strategy																						FG																										
Publish CCAP																								*																									
Status Report and Ongoing Activities																																																
Update Benefits Analysis																																																
Update Workforce Analysis																																											FG					
Assess Implementation Status																																																
Develop Next Steps and Status Report																																													FG			
Update Review of Authority and Funding Opportunities																																																
Update LI / DC Benefit Analysis																																																
Publish Status Report																																																*

FG = Focus Group Meeting